

Project Planning Phase

Project Title: Enforcing Mandatory Fields Using UI Policies and Migrating Changes with Update Sets

1. Introduction

The project planning phase is an important stage in the software development lifecycle where the ideas generated during the ideation phase are organized into a structured plan. This phase focuses on defining project objectives, identifying required resources, determining timelines, and outlining the strategies needed to successfully complete the project. Proper planning ensures that the project is executed efficiently and meets the expected outcomes.

For the project titled “**Enforcing Mandatory Fields Using UI Policies and Migrating Changes with Update Sets,**” the planning phase focuses on designing an effective strategy to implement UI Policies in ServiceNow forms and manage configuration changes using Update Sets. The goal of the project is to improve data quality in ServiceNow records while ensuring that system configurations can be migrated safely between development, testing, and production environments.

2. Project Objectives

The main objectives of the project are as follows:

- To enforce mandatory fields in ServiceNow forms using UI Policies.
- To ensure users provide complete and accurate information when submitting records.
- To improve the efficiency of incident and service request management.
- To migrate configuration changes between ServiceNow instances using Update Sets.
- To maintain system consistency across development, testing, and production environments.

These objectives help ensure that the project improves both **data accuracy and system reliability** within the ServiceNow platform.

3. Scope of the Project

The scope of the project defines the boundaries and limitations of the system being developed. In this project, the scope includes configuring UI Policies to enforce mandatory fields in specific ServiceNow forms such as **Incident or Service Request forms**. The project also includes capturing these configurations using Update Sets and migrating them from the development instance to other instances.

However, the project does not involve creating entirely new modules within ServiceNow or modifying core platform functionality. Instead, it focuses on utilizing existing ServiceNow features to enhance the system's efficiency and usability.

4. Project Resources

Successful implementation of the project requires several resources, including technical tools and development environments.

Software Resources

- ServiceNow Developer Instance
- Web Browser (Chrome, Edge, or Firefox)
- ServiceNow Platform Interface

Hardware Resources

- Computer or laptop with internet connectivity
- Minimum system configuration suitable for web-based development

Human Resources

- Project Developer/Administrator
- System Tester
- Project Guide or Supervisor

These resources ensure that the development and testing of the project can be carried out smoothly.

5. Project Timeline

The project timeline outlines the schedule for completing different phases of the project. Proper time management helps ensure that all tasks are completed within the planned duration.

Phase	Description
Ideation Phase	Identify project idea and objectives
Requirement Analysis	Analyze system requirements
Project Planning	Define resources, scope, and timeline
Project Design	Design the system structure
Project Development	Implement UI Policies and Update Sets
Testing and Deployment	Test the configuration and migrate changes

Each phase is executed sequentially to ensure the successful completion of the project.

6. Risk Management

During the planning stage, potential risks that may affect the project are also identified. Some possible risks include:

- Incorrect configuration of UI Policies leading to form errors.
- Missing configuration elements while migrating Update Sets.
- Lack of proper testing before deployment to production.
- User resistance to changes in form behavior.

To reduce these risks, proper testing in the development and testing instances will be conducted before implementing the changes in the production environment.

7. Implementation Strategy

The implementation strategy outlines the steps that will be followed during development.

1. Create and configure UI Policies in the ServiceNow development instance.
2. Define conditions that make specific fields mandatory.
3. Test the UI Policies to ensure correct functionality.
4. Capture configuration changes using Update Sets.
5. Move Update Sets to higher instances such as testing and production.
6. Verify the successful migration and functionality of configurations.

This step-by-step approach ensures that the project is implemented systematically.

8. Expected Outcomes

By the end of the project, the following outcomes are expected:

- ServiceNow forms will enforce mandatory fields dynamically.
- Users will provide more complete and accurate information.
- Incident management processes will become more efficient.
- Configuration changes will be migrated safely between instances.
- The overall reliability of the ServiceNow system will improve.

9. Conclusion

The project planning phase plays a crucial role in organizing and preparing the project for successful implementation. By defining objectives, scope, resources, and timelines, this phase ensures that the development process is well structured and manageable. For the project **“Enforcing Mandatory Fields Using UI Policies and Migrating Changes with Update Sets,”** the planning phase establishes a clear roadmap for implementing UI Policies and managing configuration changes using Update Sets. This structured approach helps ensure that the project achieves its goals of improving data accuracy and maintaining system consistency within the ServiceNow platform.

